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PHMC Performance Report July 2007
Section A Overview

Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of July 2007.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility
e Completed draining the HA-23S water walls.

e Completed draining of liquids in Pulser glovebox.

e Completed internal clean out of the HA-14S glovebox.

e Completed the structural evaluation of the 216-Z-9 crib slab.

— A survey was performed to support the structural analysis of the slab. The results of the survey
are with the Structural Engineer.

e Completed Safeguards measurements on three 3013 containers, bringing the total completed to-date
to 80.

e Unpacked 93 9975 containers with expired leak test.
< Initiated packaging of 3013s into 9975 shipping containers in preparation for shipping.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

e K East Deactivation and Decommissioning (D&D) Project
— Completed trans-loading of 6.5 debris bins.

— Completed incorporation of opportunities identified in Value Engineering (VE) into schedule
revision; use of Hydrolase process avoided, reducing overall performance risk.

e Hose In Hose (HIH) Transfer

— Permanently disconnected electrical power to HIH pumps in K East, K West, and booster
stations, and removed booster station pumping power generator.

e KWest
— Completed bulk sludge containerization.
— Commenced debris removal in North Loadout Pit (NLOP).
— Designed and started procurement of grafoil collection system.
e Legacy Fuel
— Implemented baseline update to include MCO processing in FY 2008 into baseline.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

e Six shipments (63 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in
July, including the first shipment of Poly-Chlorinated Bi-phenols (PCBs).

— A backlog of 282 m3 of certified waste was available for shipment at the end of the month.

— Completed Carlsbad Area Field Office (CBFO) recertification audits with no Corrective Action
Reports issued.

e A total of 318 m?3 of suspect Transuranic (TRU) waste was retrieved during July. Washington State
Department of Ecology (Ecology) agreed to allow container transfers from 218-E-12B and 218-W-3A
to the 218-W-4C Process Area, without starting a 90-day designation clock.

e During July, an additional 113 m3 of mixed low-level waste (MLLW) was dispositioned.

Safeguards and Security (PBS RL-0020)

e Performed heat stress monitoring at Plutonium Finishing Plant (PFP) and at Patrol Training Academy
(PTA); no issues to resolve.

e Completed lock/key issuance for Southern Area shred bins.

e Conducted specialized weapons training at U.S. Army’s Yakima Training Center for Tactical Response
Force.

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

e River Corridor
— Completed apatite barrier injections at 100-NR-2 wells. (Performance Incentive [PI]).
— Completed 30 percent design review of the KR-4 pump and treat expansion. (PI)
— Initiated round-the-clock operation of the electrocoagulation system for chromium treatment.
PD
— Completed drilling twelve wells for the biostimulation treatability test in 100-D.

— Completed drilling an integrated (with Washington Closure Hanford) soil/groundwater monitoring
well.
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Central Plateau D&D

e 212-N Facility
— Shipped crates #6,7,8,10, 15, and 16.

e Waste Site Remediation
— Completed direct push activities, and sampling in the 216-A-21 crib.

e Reliability Projects
— Continued progress on current year reliability projects.

o Completed L-515, Chip Seal from Route 45 between Wye Barricade and Route 11A, on
July 27, 2007.

o Awarded the construction contract for L-626, 100B Export Water System Reliability
Enhancements, 181-B (River Pump House) diesels/pumps, and associated equipment
installation on July 24, 2007.

o Started construction on Project L-429, 12-Inch Water Line Mortar Lining Along Fourth
Street from Baltimore to Canton.

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)
(PBS RL-0042)

e Fuel Offload - Fuel Disposition T-3 Cask
— DOE-HQ approval of Revision 1 of the T-3 Safety Analysis Report for Packaging (SARP)
addendum for 6CVL fuel container operations was received in July.
 Disposable Solid Waste Cask (DSWC) Operations
— The first of three DSWCs has been loaded with a waste container and moved to the 400 Area
Storage Pad.

Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

e STP received a draft letter from RL providing additional direction for the disposition of
KOP sludge, to be handled as spent nuclear fuel.

— Mitigation in Progress:

o Alternative treatment analysis underway.
o Meetings with WIPP representatives to understand waste acceptance criteria.

o Assessing overall PBS RL-0012 priorities.

DOE/RL-2000-76, Rev. 81 Overview A4



PHMC Performance Report
Section A

Safety Overview

July 2007
Overview

The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning. Safety and health statistical data is
presented below. The safety charts are reported according to Occupational Safety and Health

Admi

nistration (OSHA) standards.

Total OSHA Recordable Case Rate:
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There was one OSHA recordable case in
July. This was very good performance
compared to performance for the
month of July during the past four
years.

Common sources for OSHA recordable
injuries include overexertions, body
motion, “awkward position,” and “struck
against object.”

OSHA Days Away From Work (DAFW) Case Rate:
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Days Away From Work Case Rate

Safe Hours = 1,830,089
i CY =0.13
FY = 0.21
Avg = 0.33
(Jul 05 - Dec 06)
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There were no Days Away from
Work injuries reported in July.

The past eight months’ case rates
have been below the baseline
average. The baseline average will
be adjusted downward when the
data stabilize.
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Safety Overview, continued

First Aid Case Rate:
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First Aid Cases have been steady
since September 2006 on a baseline
of 8.5.

The past several months have been
below average and a decreasing
trend may be developing.

In the summer months there is an
increase in insect bites/stings,
however, these cases rarely become
OSHA Recordable.

Days Away Restricted/Transferred (DART) Case Rate:
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The Fluor DART case rate remains
stable, but at more than twice as
high as the goal. As with the
DAFW rate, the primary source of
injuries continues to be
strain/sprains and ligament/
cartilage damage injuries.
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Schedule/Cost Performance ($M)

Beginning this month, both Current Month and Cumulative-to-Date (that is, FY 2004 to present)
performance is being presented. Variances addressed will be at the Cumulative-to-Date level.

Current Period (July) el ko] vzl Bl IRl Nl Lt v Rl
HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
RL-0011 Nuclear Materials Stabilization & Disposition $7.2 $7.6 $6.6 $0.3 4.8% $0.9 12.3% $92.6
RL-0012 SNF Stabilization & Disposition $16.0 $17.2 $7.4 $1.2 7.6% $9.7 56.7% $123.8
RL-0013 Solid Waste Stabilization & Disposition $13.7 $16.4 $14.0 $2.6 19.3% $2.3 14.3% $183.0
RL-0020 Safeguards & Security $5.4 $5.5 $5.8 $0.1 1.6% -$0.3 -5.7% $78.4
RL-0030 ;g:e& Water Remediation, Groundwater/Vadose $6.4 $5.8 $5.0 -$0.6 9.7% $08| 137% $76.8
RL-0040 Nuclear Facility D&D, Remainder of Hanford $6.0 $5.4 $5.7 -$0.6 -10.1% -$0.4 -6.7% $61.4
RL-0042 FFTF Project $2.1 $1.9 $2.0 -$0.2 -9.0% -$0.1 -3.0% $28.7
RL-0043 HAMMER $0.0 $0.1 $0.1 $0.1 0.0% $0.0 16.7% $0.0
RL-0080  Operate Waste Disposal Facility $0.3 $0.3 $0.3 -$0.1 -21.4% $0.0 -3.5% $3.1
HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
Subtotal Sub-project Work scope $57.1 $60.1 $47.0] $2.9 5.1%| $13.1] 21.8% $647.8
4.4.6.1+.2 Request for Services & HAMMER RFSs $1.4 $1.4 -$0.1 $0.0 -1.0% $1.6 109.8% $14.6
4.4.6.3 Work Orders from PNNL $0.7 $0.7 $0.3 $0.0 0.0% $0.4 57.7% $8.4
4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 77.7% $0.1
4.4.6.7 Work Orders from CH2M HILL $3.4 $3.4 $2.1 $0.0 0.0% $1.3 37.6% $33.0
4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 43.7% $0.3
4.4.6.10  Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 59.1% $0.1.
4.4.6.11 Work Orders from WCH $0.6 $0.6 $0.4 $0.0 0.0% $0.3 42.5% $5.9
4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.1 $0.2 0.0% $0.0] -45.3% $1.3
Total Work For Others $6.3 $6.3 $2.8 $0.0] -0.2%| $3.5] 56.3% $63.7
Total FH Contract Work scope $63.4 $66.4 $49.8 $2.9 4.6%| $16.6| 25.0% $711.5
NOTE: Numbers rounded to nearest $0.1M.

Cumulative-To-Date (Fy 2004-Present) | Settiietsf | Werionst | monst, | oo, | s | 0, | 0| compitn v
HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0| 0.0% $0.1 4.9% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $551.5 $563.8 $529.7 $12.3 2.2% $34.1 6.0% $672.4
RL-0012 SNF Stabilization & Disposition $483.5 $479.5 $550.2 -$4.0]| -0.8% -$70.7 -14.8%| $582.3]
RL-0013 Solid Waste Stabilization & Disposition $612.9 $603.7 $596.4 -$9.2| -1.5% $7.3 1.2%| $870.5|
RL-0020 Safeguards & Security $248.6 $248.0 $242.7 -$0.6 -0.3% $5.3 2.2% $351.6|
RL-0030 ;g:e& Water Remediation, Groundwater/Vadose $191.8 $185.5 $187.4 -$6.4 -3.3% $1.9 -1.0% $303.7
RL-0040 Nuclear Facility D&D, Remainder of Hanford $235.9 $234.4 $231.8 -$1.5| -0.6% $2.6 1.1%| $321.2]
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 0.0%0 $30.4
RL-0042 FFTF Project $144.1 $141.4 $138.5 -$2.7 -1.9% $2.9 2.1% $168.7|
RL-0043 HAMMER $7.3 $7.3 $7.3 -$0.1 -1.2% $0.0 -0.4%| $7.3
RL-0080 Operate Waste Disposal Facility $16.6 $16.3 $13.8 -$0.3 -1.6% $2.5 15.2%| $20.0|
HQ-MS100 HAMMER $8.0 $8.0 $7.9 $0.0 0.0% $0.1 0.0%0, $8.0]
Subtotal Sub-project Work scope $2,533.2] $2,520.7] $2,534.4| -$12.5] -0.5%0]| -$13.7] -0.5%]| $3,338.9
4.4.6.1+.2 Request for Services & HAMMER RFSs $51.8 $50.3 $42.9 -$1.5| -2.9% $7.3 14.6%| $55.1]
4.4.6.3 Work Orders from PNNL $31.1 $31.1 $27.5 $0.0 0.1% $3.7 11.8% $33.1]
4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4| 0.0% $0.7 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3
4.4.6.6 Work Orders from BNI $1.4 $1.4 $0.6 $0.0 -0.2% $0.9 59.9% $1.5
4.4.6.7 Work Orders from CH2M HILL $140.6 $140.2 $124.4 -$0.4 -0.3% $15.9 11.3% $148.1]
4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.29%0] $3.4]
4.4.6.9 Work Orders from AMH $1.0 $1.0 $0.9 $0.0 0.0% $0.1 13.9% $1.1
4.4.6.10 Work Orders from ATL $0.2 $0.2 $0.1 $0.0 0.0% $0.1 42.2% $0.2
4.4.6.11 Work Orders from WCH $9.8 $9.6 $8.4 -$0.2 -1.8% $1.2 12.1% $11.1]
4.4.6.12 RFSs from National Guard Bureau $0.7 $0.7 $0.8 $0.0] 0.0% -$0.1 -12.6% $1.3
Total Work For Others $245.8 $243.4 $212.4| -$2.4] -1.0%| $31.0| 12.7% $260.6
Total FH Contract Work scope $2,779.0| $2,764.1| $2,746.8| -$14.9] -0.5%| $17.3| 0.6%| $3,599.5

NOTE: Numbers rounded to nearest $0.1M.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a
-$14.9M/-0.7 percent unfavorable variance. The most significant schedule variances are discussed in
Section B, Nuclear Materials Stabilization and Disposition, Section F, Solid Waste Stabilization and
Disposition, and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$17.3M/
0.6 percent variance. The most significant cost variances are discussed in Section B, Nuclear Materials
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.
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Schedule/Cost Performance ($M), continued

Performance Status
CTD and Monthly ($M)
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Oct-06 | Nov-06 | Dec-06 | Jan-07 | Feb-07 | Mar-07 | Apr-07 | May-07| Jun-07 | Jul-07 | Aug-07 | Sep-07
mmm Monthly BOWS | 39.5 | 54.3 | 59.8 | 475 | 528 | 67.0 | 51.0 | 558 | 69.6 | 634 | 702 | 80.6
C—IMonthly BCWP | 38.7 | 49.4 | 539 | 531 | 51.0 | 687 | 520 | 60.4 | 67.1 | 66.4
C—IMonthly ACWP | 35.1 | 53.6 | 59.0 | 502 | 53.4 | 582 | 559 | 57.1 | 625 | 49.7
—=— CTD BCWS 2,258.7|2,313.0 |2,372.8 | 2,420.3 | 2,473.0 |2,540.1 | 2,500.1 | 2,645.9 |2,715.5 | 2,778.9 | 2,849.1 | 2,929.7
A~ CTD BCWP 2,242.2|2,291.6 |2,345.5 | 2,398.6 | 2,449.6 |2,518.3 | 2,570.2 |2,630.6 | 2,607.7 | 2,764.1
—o—CTD ACWP 2,247.5|2,301.0 |2,360.0 | 2,410.2 | 2,463.6 |2,521.8 | 2,577.6 |2,634.6 |2,607.1 | 2,746.8

FY 2007 FH Funds vs. Spend Forecast ($M)

. July 2007

. Projected Fiscal Year Variance
PBS Title PBS FY 2007

Funding Spend /()

Forecast
SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0
Nuclear Materials Stabilization & Disposition RL-0011 $98.2 $98.5 ($0.2)
SNF Stabilization & Disposition RL-0012 $137.5 $123.5 $13.9
Solid Waste Stabilization & Disposition RL-0013 $212.2 $193.5 $18.6
Safeguards & Security RL-0020 $80.1 $78.6 $1.5
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $91.9 $80.2 $11.7
Nuclear Facility D&D, Remainder of Hanford RL-0040 $70.9 $61.4 $9.5
FFTF Project RL-0042 $41.0 $27.6 $13.4
HAMMER RL-0043 $1.4 $1.4 $0.0
Operate Waste Disposal Facility RL-0080 $3.3 $2.5 $0.8
HAMMER HQ-MS100 $0.2 $0.2 $0.0
Total FH $736.8 $667.6 $69.2

NOTE: Numbers rounded to nearest $0.1M.
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Milestone Performance

Milestones represent significant events in project execution. DOE Enforceable Agreement milestones were
established to provide high-level visibility to critical deliverables and specific status on the accomplishment
of these key events. The FY 2007 Enforceable Agreement milestone information provided herein is based
upon the current baseline including RL-approved changes. Changes from month-to-month in both the total
number of milestones to be completed and in the forecast status of upcoming milestones are the result of
BCRs approved during the reporting period.

Enforceable Agreement milestone, M-091-421, “Treat 3,000 Cubic Meters Contact-Handled Transuranic
Mixed Waste (CH-TRUM) by December 31, 2006,” was missed.* The milestone’s completion is projected to
be September 30, 2008.

Enforceable Agreement milestone, M-034-32, “Complete Removal of K East Basin Structure,” due March 31,
2007, was missed.* This milestone’s completion is projected outside of the FH contract term. The TPA
dispute resolution process is addressing the issues associated with this milestone.

Note: the table below reflects data from the Hanford Site Technical Database. All of the TPA Enforceable
Agreement milestones due in FY 2007 are reported herein, including those completed in previous years
(e.g., FY 2005 or FY 2006).

* See letter FH-0701993-R1

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
MILESTONE TYPE Completed Forecast
Completed Completed Forecast Forecast| Total FY
Earl on Late | OVerduel eqn on Late | 2007
Y Schedule y Schedule
Enforceable Agreement 16 2 ¢} 2 3 3 0 26

Gold Metrics

Measure/Units 1st 2nd 3rd Jul Aug Sep 4th | FY 2007 [ FY 2007
Qtr Qtr Qtr 2007 2007 2007 Qtr | To Date | Total

Nuclear Facility Completions RL Planned - - - - - 3 3 - 3
(# of facilities) Actual - 4 - 4
Radioactive Facility Completions RL Planned = =
(# of facilities) Actual - -
Industrial Facility Completions RL Planned = = = = = = e
(# of facilities) Actual - 11 - 11
Remediation Complete * RL Planned = =
(# of release sites) Actual - 3 3
Spent Nuclear Fuel packaged for final| RL Planned = = =
disposition (MTHM) Actual _ 0.01 _ 0.01
Transuranic Waste shipped for RL Planned 119 126 126 42 42 43 127 413 498
disposal at WIPP (cubic meters) Actual 119 179 234 63 594
Low-Level and Mixed Low-Level RL Planned 822 822 847 287 287 289 863 2,778 3,354
Waste disposed (cubic meters) Actual 197 195 159 114 664

* Three Waste Sites were completed by the Central Plateau Remediation Profect in July 2007
-- 216-N-5 Trench
-- 216-N-6 Swamp
-- 216-N-7 Trench
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Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.
Only data for the next 30 days (including any open GFS/I from prior periods) are shown. Items
highlighted in “gold” reflect the affected Performance Incentive. Items in “pink” reflect an overdue status.

NOTE: GFS/I data is through August 21, 2007.

RL Letter FH Letter
Reference SoOw S ) No. & FH No. &
h WBS Scope |Responsibility |Requirement GFS/GFI .
ID Section P P y|read Date Submittal Date
Completed Completed
GF0089 _(CB-FSé%I-Z-d Wsi?s 4-4-3-‘:| " - Safety & Health Q%ER-LAl%g%-O Approve updates to the Annual Performance
Maragoment csio crsicr | Objectives, Measures, and Commitments Report within
Integrated 30 days of submittal
Safety Approve updates to the Performance |[FH-0701770
g/lanagement Annual Performance Objectives,  |[Completed: 1
ystem Objectives, Measures, and Measures, August 2007
Commitments Report within and
30 days of submittal (2007) Commitments
Commitment: 31 August Report (2007)
2007 Planned: 1
August 2007
GF0136 C.2.3.1.2d WBS 4.1.4.1.2 « FFTF Closure DE-ACO06- DOE will ensure the T-3
GFS/I Transition FFTF 96RL 13200, Cask is available to ship the
Complex C.2.3.1.2 sodium-bonded fuel
Transition FFTF GFS/GFI assemblies
Complex Commitment: 30 August
DE-ACO06- 2007
96RL 13200, RL-
042, la(4
GF0145 g-F“éZ/ilﬁ-d ‘éYB?;"3'1-'3 ;?'OSthetSeWICeS & Q%ER_G%%%}) DOE guidance must be provided to the Contractor 30
eet Services nfrastructure : . .
Fleot Ca216 GEs/cri | calendar days prior to the required completion date.
Maintenance DOE guidance on input to
the Transportation
Efficiency Management
Report Database must be
provided to the Contractor
30 calendar days prior to
the required completion
date. (2007)
Commitment: 14 July 2007

DOE/RL-2000-76, Rev. 81
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Section A

Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH's accelerated cleanup. Only
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown. Items
highlighted in “gold” reflect the affected PI. Items in “pink” reflect an overdue status. NOTE: All contract
deliverable data is through August 21, 2007.

July 2007
Overview

FH Letter RL Letter
Reference . WBS - . . No. & | Needed No. &
D SOW Section Scope Responsibility |Requirement|Deliverable Date GES/GFI Date
Completed Completed
CD0114 C.4.241c WBS 4.3.5.6 |+ Safety & Health DE-AC06- Nuclear Material Accountability
DELIVERABLES/COMPLETIONS ||Material 96RL 13200 : .
Control and Cazal Transaction Data Report Due: Monthly
Accountability DELIVERABLES |[Nuclear
Material Material
Control and Accountability
Accountability Transaction
Data Report
(Aug 2007)
Planned: 14
September
2007
CD0115 C.4.241c WBS 4.3.5.7 ||+ Safety & Health DE-ACO06- Nuclear Material Balance Report Due:
DELIVERABLES/COMPLETIONS ||Safeguards & 96RL 13200 Monthl
Security c.4.2.41 y
Program DELIVERABLES |[Nuclear
Management Material
Safeguards & Balance Report
Security (Aug 2007)
Planned: 17
September
2007
CD0139 Cb511c WBS 4.4.3.3 ||* Regulatory Compliance || DE-AC06- Annual Environmental Release Report
DELIVERABLES/COMPLETIONS ||Environmental 96RL 13200 Due: Annuall
Protection c5.11 ' y
Environmental DELIVERABLES |[Annual
Protection Environmental
Release Report
(2007)
Planned: 31
August 2007
CD0169 C5.34.c WBS 4.4.4 « Project Systems & DE-AC06- Project Hanford Man agement Contract
DELIVERABLES/COMPLETIONS||PHMC Support 96RL 13200 .
Planning and C534 Performance Report Due: Monthly
Integration DELIVERABLES |[Project Hanford
Contract Management
Reporting Contract
(Baseline) Performance
Report (Jul
2007)
Planned: 30
August 2007
CD0171 C.4.2.19.c WBS 4.4.2 « Business Services DE-ACO06- August Update to FY 200X Contractor Post
DELIVERABLES/COMPLETIONS glnanz:lal 96RL 13200 Retirement Benefits Other Than Pension
ystems C4.2.19 - -
Accounting DELIVERABLES (PRB) for DOE Financial Statement
System Disclosures (FAS 106) Due: Annually

August Update
to FY 200X
Contractor Post
Retirement
Benefits Other
Than Pension
(PRB) (2007)
Planned: 31
August 2007
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Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference . WBS - . . No. & Needed No. &
SOW Section Responsibilit Requirement|Deliverable
ID Scope P Y [red Date |GFS/GFI| Date
Completed Completed
CDO0172 C.4.2.19.c WBS 4.4.2 « Business Services DE-ACO06- August Upd ate to Fiscal Year 200X
DELIVERABLES/COMPLETIONS glnanCIa| 96RL 13200 Contractor Pension Data for DOE Financial
ystems C.4.2.19 N
Accounting DELIVERABLES Statement Disclosures (FAS 87) Due:
System Annually
August Update
to Fiscal Year
200X Contractor
Pension Data for
DOE Financial
Statement
Disclosures (FAS
87) (2007)
Planned: 27
August 2007
CD0173 C.5.3.1.c WBS 4.4.2 « Business Services DE-ACO06- Financial Information System (F|S)
DELIVERABLES/COMPLETIONS ||Financial 96RL 13200 :
Svstems C531 Management & Reporting Syst_em (MARS)
Accounting DELIVERABLES Due: Month-End Deadlines
System Financial
Information
System (FIS)
Management &
Reporting
System (MARS)
(Aug 2007)
Planned: 10
September 2007
CD0179 C.53.1c WBS 4.4.2  Business Services DE-ACO06- Contract Funds Status Report Due:
DELIVERABLES/COMPLETIONS |Financial 96RL 13200 Monthl
Systems 531 y
Accounting DELIVERABLES |Contract Funds
System Status Report
(Jul 2007)
Planned: 27
August 2007
CD0182 C.5.1.3.c WBS 4.4.3.7 |+ Regulatory Compliance || DE-ACO06- Unreviewed Safety Question Summary
DELIVERABLES/COMPLETIONS |[Nuclear Safety 96RL 13200
Nucloar Co51s Report for each FH mgnaged category 1,2,
Safety DELIVERABLES and 3 nuclear facilities Due: Annually
Unreviewed
Safety Question
Summary Report
for B Plant
(2007)
Planned: 14
September 2007
CD0271 C.5.3.1.c WBS 4.4.2 « Business Services DE-ACO06- Depreciation Charges Due: Month|y
DELIVERABLES/COMPLETIONS ||Financial 96RL 13200 —
Systems C.5.3.1 Depreciation
Accounting DELIVERABLES |/Charges (Aug
System 2007)
Planned: 10
September 2007
CD0281 C.5.3.1.c WBS 4.4.2 « Business Services DE-ACO06- Fluor Hanford, Inc., Cost Submittal
DELIVERABLES/COMPLETIONS ||Financial 96RL 13200 5
Svstems C531 FHXXXX Due: Monthly
Accounting DELIVERABLES |[Fluor Hanford,
System Inc., Cost
Submittal
FHXXXX (Aug
2007)
Planned: 10
September 2007
Continued on next page
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Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference . WBS - . . No. & Needed No. &
SOW Section Responsibility| Requirement | Deliverable
ID Scope P Y| Rea Date |GFS/GFI| Date
Completed Completed
CD0288 _SESLIllecRA BLES/COMPLETION WE—B_S 4-4-3-3t | &RegTvlatory 9—%}5{&%%%-0 National Pollutant Discharge Elimination
nvironmental |[Compliance . - .
s Protection C511 System Dlscharge Monitoring Report Due:
Environmental DELIVERABLES Monthly
Protection National Pollutant
Discharge
Elimination System
Discharge Monitoring
Report (Jul 2007)
Planned: 25 August
2007
CD0300 C.4.2.52.c WBS 4.3.1.1.3 ||+ Closure Services & DE-AC06- 200E, 200W, 400 Area Drinking Water Report
DELIVERABLES/COMPLETION ||Water Infrastructure 96RL 13200 Due: Monthl
S Compliance C.4.2.52 . y
and Sampling DELIVERABLES  [200E, 200w, 400
Utilities Area Drinking W ater
Operations Report (Aug 2007)
and Planned: 10
Maintenance-- September 2007
Water
Compliance
and Sampling
CD0406 C.4.2.19.c WBS 4.4.2 « Business Services | DE-ACO06- Multi Emp|0yer Pension Plan Actuarial
DELIVERABLES/COMPLETION ||Financial 96RL 13200 i .
s Systems 4319 Valuation Report Due: Annually
Accounting DELIVERABLES Multi Employer
System Pension Plan
Actuarial Valuation
Report (2007)
Planned: 3
September 2007
CDO0539 C.2.54.c WBS 4.1.7.23 ||+ Soil & Water DE-ACO06- Treatment options
DELIVERABLES/COMPLETION (200 ZP-1 Remediation/Groun |96RL 13200 assessed to address
S Operable Unit (dwater C.2.5.4 the Technetium-99
Remediate DELIVERABLES near T Tank Farm
200-ZP-1 and the Technetium-
Groundwater 99 being pulled into
the 200-ZP-1
treatment system
Commitment: 31
August 2007
Planned: 31 August
2007
CD0548 _SESLllle'C?A BLES/COMPLETION W48? 4.4.3.12 E:Regtfllatory DE-AC06- Reports to RL as required by memorandum,
S aly ompliance pReA3200 Paul Golan, EM-2, Response to the RL
B Quality DELIVERABLES |Requests for Continual Submittal of Quarterly
Assurance Status Reports, dated April 29, 2005. Due:
Quarterly
Reports to RL as
required by
memorandum, Paul
Golan, EM-2,
Response to the RL
Requests for
Continual Submittal of
Quarterly Status
Reports, dated April
29, 2005 (3rd Qtr
2007)
Planned: 14 August
2007
Continued on next page
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Section A Overview

Contract Deliverables, continued

FH Letter RL Letter
Reference . WBS - . . No. & Needed No. &
SOW Section Responsibility [Requirement| Deliverable
ID Scope p y|=ed Date GFS/GFI Date
Completed Completed
CD0581 C.4.2.19.c WBS 4.4.2 « Business Services || DE-AC06- Hanford Site Pension Plans and Savings and
DELIVERABLES/COMPLETIONS jf inancial 2RLIS200 Investment Plans - Investment Performance
Accounting DELIVERABLES || Review Report Due: 60 days following the end
System of each quarter.
Hanford Site
Pension Plans and
Savings and
Investment Plans -
Investment
Performance
Review Report (2nd
Qtr CY2007)
Planned: 30
August 2007
CD0597 % BLES/COMPLETIONS %t &RegT'latory 9%';*% Updated Documented Safety Analysis for each
Nuclear Safety | Compliance Cris Contractor managed Category 1, 2, and 3
Safety DELIVERABLES nuclear facility. Due: Annually
B Plant
Documented Safety
Analysis (2007)
Planned: 14
September 2007
CD0604 C.5.9.7.c WBS 4.4.3.3 |- Regulatory DE-AC06- TPA milestone status reports and statistics
DELIVERABLES/COMPLETIONS|Environmental |Compliance 96RL 13200, Due: Monthl
Protection €597 ' y
TPA Support DELIVERABLES |TPA milestone
status reports and
statistics (Jul 2007)
Planned: 15
August 2007
TPA milestone
status reports and
statistics (Aug 2007)
Planned: 15
September 2007
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